COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/10/2015

ESTIMATE SUMMARY 05:45:29
CONTID: C20098 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20098-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.5 DAYS TIME ALLOW: 145 WORK DAYS
US287 RESURFACING 29TH ST-SH39 PERCENT TIME:  20.34 ORIG TIME ALLOW: 145 WORK DAYS
PROJECT NO: NH2873-175
US287 RESURFACING 29TH ST-SH39
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 01/31/2015 DATE TIME STARTED 08/21/2014
3609 N. COUNTY ROAD 13 DATE LET 07/17/2014 DATE WORK BEGAN
DATE AWARDED 08/01/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/15/2014 DATE ACCEPTED
LOVELAND CO 80538 970-667-2178 DATE NOTICE TO PROCEED 08/21/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,066,487.85  PARTICIPATING $ 989,197.90 $ 508,058.50
AWARD PROJECTAMT:  $ 635823365 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.00% TOTAL EARNINGS 989,197.90 508,058.50
FUNDS AVAILABLE: $  6,077,280.95  STOCKPILED MATERIALS 64,361.65 -87,603.35
GROSS EARNINGS 1,053,559.55 420,455.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,475.94 11,641.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,031,083.61 408,813.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,031,083.61 408,813.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 408,813.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00080

0020 202-00090

0025 202-00200

0030 202-00202

0035 202-00203

0040 202-00206

0045 202-00210

0050 202-00220

0055  202-00240

C20098
20098-BID
NH2873-175

ITEM
DESCRIPTION

0200 ROADWAY- SITE A

Clearing and Grubbing

Removal of Pipe

Removal of Guard Post

*Removal of Delineator

Removal of Sidewalk

Removal of Gutter

Removal of Curb and Gutter

Removal of Concrete Curb Ramp

Removal of Concrete Pavement

Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 1.000

LS 0.000
7,500.00000 1.000
8.000 0.000
LF 0.000
50.00000 0.000
2.000 0.000
EACH 0.000
250.00000 0.000
57.000 0.000
EACH 0.000
7.00000 0.000

61.000 61.000
SY 0.000
40.00000 61.000

100.000 100.000
LF 0.000
15.00000 100.000

2,077.000 2,077.000
LF 0.000

7.00000 2,077.000
60.000 47.000
SY 0.000
45.00000 47.000

175.000 107.000
SY 68.000
30.00000 175.000
735.000 735.000
SY 0.000
4.00000 735.000
200,000.000 0.000
SY 0.000

2.15000 0.000

Page 2
ESTIMATE RUN 02/10/2015

05:45:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,500.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,440.00
0.00
1,500.00
0.00
14,539.00
0.00
2,115.00
2,040.00
5,250.00
0.00
2,940.00
0.00
0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0060 202-00810 *Removal of Ground Sign 5.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 202-04010 Clean Inlet 18.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0075 203-01510 Backhoe 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0080 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0085 203-01597 Potholing 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0090  208-00035 *Aggregate Bag 1,024.000 215.000
LF 0.000 0.00
7.00000 215.000 1,505.00
0095 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0100 208-00051 *Storm Drain Inlet Protection (Type 1) 355.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 150.000 2.000
HOUR 0.000 0.00
65.00000 2.000 130.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0115 208-00105 Removal and Disposal of Sediment (Equipment) 75.000 35.000
HOUR 0.000 0.00
100.00000 35.000 3,500.00
0120 208-00106 Sweeping (Sediment Removal) 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0125 208-00206 *Erosion Control Supervisor 90.000 38.000
DAY 0.000 0.00
175.00000 38.000 6,650.00
0130 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0135 210-04010 Adjust Manhole 40.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0140 210-04020 *Modify Inlet 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0145 210-04050 Adjust Valve Box 88.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0150 212-00006 *Seeding (Native) 0.300 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0155 212-00032 *Soil Conditioning 0.300 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0160 213-00002 *Mulching (Weed Free Hay) 0.300 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0165 213-00061 *Mulch Tackifier 30.000 0.000
LB 0.000 0.00
6.50000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0170 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 50.000 0.000
Class
SY 0.000 0.00
3.50000 0.000 0.00
0175 304-06000 Aggregate Base Course (Class 6) 530.000 202.230
TON 0.000 0.00
16.50000 202.230 3,336.80
0180 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 780.000 421.710
TON 0.000 0.00
110.00000 421.710 46,388.10
0185 403-34741 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 11,213.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
0190 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 23,255.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0195 412-00600 *Concrete Pavement (6 Inch) 214.000 194.000
3% 20.000 1,300.00
65.00000 214.000 13,910.00
0200 506-00209 Riprap (9 Inch) 10.000 0.000
CcY 0.000 0.00
150.00000 0.000 0.00
0205 603-05036 36 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0210 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 400.000 350.000
LF 0.000 0.00
70.00000 350.000 24,500.00
0215 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0220 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0225 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0230 607-11525 Fence (Plastic) 500.000 200.000
LF 0.000 0.00
4.00000 200.000 800.00
0235 608-00000 *Concrete Sidewalk 120.000 120.000
SY 0.000 0.00
50.00000 120.000 6,000.00
0240 608-00010 *Concrete Curb Ramp 133.000 133.000
SY 0.000 0.00
105.00000 133.000 13,965.00
0245 608-00015 *Detectable Warnings 60.000 51.000
SF 0.000 0.00
75.00000 51.000 3,825.00
0250 609-21020 *Curb and Guitter Type 2 (Section 1I-B) 1,755.000 1,755.000
LF 0.000 0.00
21.00000 1,755.000 36,855.00
0255  609-24002 *Gutter Type 2 (2 Foot) 332.000 332.000
LF 0.000 0.00
26.00000 332.000 8,632.00
0260 609-24004 *Gutter Type 2 (4 Foot) 100.000 100.000
LF 0.000 0.00
40.00000 100.000 4,000.00
0265 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 12.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0270 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 15.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0275 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 30.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0280 614-72875 *Loop Detector Wire 3,520.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0285 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0295 625-00000 *Construction Surveying 1.000 0.282
LS 0.362 9,050.00
25,000.00000 0.644 16,100.00
0300 626-00000 *Mobilization 1.000 0.250
LS 0.250 120,000.00
480,000.00000 0.500 240,000.00
0305 626-01000 *Public Information Services 1.000 0.250
LS 0.000 0.00
27,000.00000 0.250 6,750.00
0310 627-00001 *Pavement Marking Paint 344.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0315 627-00003 *Thermoplastic Pavement Marking (Inlaid) 380.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0320 627-00005 *Epoxy Pavement Marking 93.000 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0325 627-00011 *Pavement Marking Paint (Waterborne) 1,325.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0330 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 545.000 0.000
|
) SF 0.000 0.00
18.00000 0.000 0.00



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0335 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 290.000 0.000
Type
(Typ SF 0.000 0.00
12.00000 0.000 0.00
0340 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 2,626.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0345 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,605.000 0.000
Line
) SF 0.000 0.00
9.50000 0.000 0.00
0350 629-01210 Adjust Monument Box 8.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0355  630-00000 *Flagging 2,000.000 664.000
HOUR 0.000 0.00
24.00000 664.000 15,936.00
0360 630-00007 *Traffic Control Inspection 172.000 54.000
DAY 21.000 1,890.00
90.00000 75.000 6,750.00
0365 630-00012 *Traffic Control Management 145.000 56.000
DAY 14.000 10,500.00
750.00000 70.000 52,500.00
0370 630-00015 *Uniformed Traffic Control Coordination 10.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0375 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 1.500
EACH 0.000 0.00
300.00000 1.500 450.00
0380 630-80341 *Construction Traffic Sign (Panel Size A) 100.000 16.000
EACH 0.000 0.00
75.00000 16.000 1,200.00
0385 630-80342 *Construction Traffic Sign (Panel Size B) 120.000 38.500
EACH 0.000 0.00
125.00000 38.500 4,812.50



CONTID: C20098 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0390 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 1.000
Type
ype) EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0395 630-80359 *Portable Message Sign Panel 300.000 221.000
DAY 0.000 0.00
70.00000 221.000 15,470.00
0400 630-80360 *Drum Channelizing Device 200.000 75.000
EACH 0.000 0.00
45.00000 75.000 3,375.00
0405 630-80380 *Traffic Cone 400.000 120.000
EACH 0.000 0.00
10.00000 120.000 1,200.00
0410 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0415 630-85041 *Mobile Attenuator 10.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0420 700-70011 F/A Partnering 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A Asphalt Pavement Incentive 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70016 F/A Fuel Cost Adjustment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70018 F/A Roadway Smoothness Incentive 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY- SITE A
0445  700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70310 F/A Landscaping 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NO0201

0460 201-00000

0465 202-00019

0470  202-00200

0475  202-00203

0480 202-00220

0485  202-00240

0490 202-00250

0495  202-00810

0201 ROADWAY- SITE B

Clearing and Grubbing

Removal of Inlet

Removal of Sidewalk

Removal of Curb and Gutter

Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

Removal of Ground Sign

CAT0200 CURRENT AMT $  4,779,113.50

1.000
LS
7,500.00000
2.000
EACH
1,500.00000
20.000
SY
40.00000
1,470.000
LF
7.00000
7,973.000
SY
4.00000
2,279.000
SY
2.15000
8,464.000
SF
2.50000
4.000
EACH

100.00000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
10.000
10.000

0.000
472.000
472.000

0.000
2,357.000
2,357.000

0.000
0.000
0.000

0.000
1,744.000
1,744.000

0.000
0.000
0.000

144,780.00 $ 613,424.40

7,500.00
7,500.00
0.00
0.00
400.00
400.00
3,304.00
3,304.00
9,428.00
9,428.00
0.00
0.00
4,360.00
4,360.00
0.00
0.00
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PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 0201 ROADWAY- SITE B

0500 202-00831 *Removal of Traffic Signal Head 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0505 202-00900 Removal of Concrete Footing 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0510 202-01000 *Removal of Fence 498.000 0.000
LF 150.000 300.00
2.00000 150.000 300.00
0515 202-01035 *Removal of Gate 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0520 203-00010 Unclassified Excavation (Complete In Place) 7,698.000 0.000
cY 7,330.000 73,300.00
10.00000 7,330.000 73,300.00
0525 203-00066 Embankment Material (Complete In Place) (R40) 862.000 0.000
cY 862.000 17,240.00
20.00000 862.000 17,240.00
0530 203-00100 Muck Excavation 403.000 0.000
CcY 403.000 8,060.00
20.00000 403.000 8,060.00
0535 203-01500 Blading 16.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0540 203-01510 Backhoe 24.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0545 203-01597 Potholing 24.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0550 206-00000 Structure Excavation 666.000 0.000
CY 0.000 0.00

10.00000 0.000 0.00
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PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0555  206-00065 Structure Backfill (Flow-Fill) 10.000 0.000
CcY 0.000 0.00
150.00000 0.000 0.00
0560 206-00100 Structure Backfill (Class 1) 197.000 0.000
CY 0.000 0.00
25.00000 0.000 0.00
0565 207-00305 Wetland Topsoil 81.000 0.000
CcY 0.000 0.00
50.00000 0.000 0.00
0570 207-00310 Stockpile Wetland Topsoil 81.000 0.000
CcY 0.000 0.00
50.00000 0.000 0.00
0575 208-00002 *Erosion Log (12 Inch) 1,125.000 0.000
LF 400.000 2,000.00
5.00000 400.000 2,000.00
0580  208-00035 *Aggregate Bag 500.000 0.000
LF 100.000 700.00
7.00000 100.000 700.00
0585 208-00045 Concrete Washout Structure 2.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0590 208-00051 *Storm Drain Inlet Protection (Type 1) 100.000 0.000
LF 40.000 320.00
8.00000 40.000 320.00
0595 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0600 208-00103 Removal and Disposal of Sediment (Labor) 160.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0605 208-00105 Removal and Disposal of Sediment (Equipment) 32.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0610 208-00106 Sweeping (Sediment Removal) 64.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0615 208-00107 Removal of Trash 64.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0620 208-00206 *Erosion Control Supervisor 160.000 29.000
DAY 17.000 2,975.00
175.00000 46.000 8,050.00
0625 210-00810 *Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0630 210-00831 *Reset Traffic Signal Head 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0635 210-00840 *Reset Traffic Signal Pole 2.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0640 210-04010 Adjust Manhole 6.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0645 210-04050 Adjust Valve Box 4.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0650 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0655 212-00028 *Seeding (Wetlands) 0.100 0.000
ACRE 0.000 0.00
10,000.00000 0.000 0.00
0660 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
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PCN: 20098-BID ESTIMATE RUN 02/10/2015
PROJECT: NH2873-175 ESTIMATE NO: 0005 05:45:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 ROADWAY- SITE B
0665 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0670 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
6.50000 0.000 0.00
0675 213-00150  *Bonded Fiber Matrix 1.000 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0680 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 484.000 0.000
Class
SY 0.000 0.00
3.50000 0.000 0.00
0685 304-06000 Aggregate Base Course (Class 6) 2,484.000 0.000
TON 0.000 0.00
16.50000 0.000 0.00
0690 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 173.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0695 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 248.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0700 412-01100 *Concrete Pavement (11 Inch) 5,910.000 0.000
SY 0.000 0.00
77.00000 0.000 0.00
0705 412-01120 *Concrete Pavement (11 Inch) (Fast Track) 2,044.000 0.000
SY 0.000 0.00
122.00000 0.000 0.00
0710 420-00113 Geotextile (Drainage) (Class 2) 156.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0715 503-00018 *Drilled Caisson (18 Inch) 8.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
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0720 506-00209 Riprap (9 Inch) 56.000 0.000
cYy 0.000 0.00
150.00000 0.000 0.00
0725 507-00000 *Concrete Slope and Ditch Paving 1.000 0.000
CcYy 0.000 0.00
750.00000 0.000 0.00
0730 603-01240 24 Inch Reinforced Concrete Pipe 20.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0735 603-01300 30 Inch Reinforced Concrete Pipe 102.000 0.000
LF 40.000 4,400.00
110.00000 40.000 4,400.00
0740 603-05024 24 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0745  603-05030 30 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0750  604-19205 *Inlet Type R L 10 (5 Foot) 3.000 0.000
EACH 2.000 17,600.00
8,800.00000 2.000 17,600.00
0755  604-30005 Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0760 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 100.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0765 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0770 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
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0775 607-00000 *Line Post 27.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0780 607-00005 *End Post 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0785 607-00010 *Corner and Line Brace Post 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0790 607-01000 *Fence Barbed Wire with Metal Posts 445.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0795 607-11525 Fence (Plastic) 525.000 0.000
LF 525.000 2,100.00
4.00000 525.000 2,100.00
0800 608-00006 *Concrete Sidewalk (6 Inch) 25.000 0.000
SY 0.000 0.00
65.00000 0.000 0.00
0805 608-00010 *Concrete Curb Ramp 67.000 0.000
SY 0.000 0.00
105.00000 0.000 0.00
0810 609-21010 *Curb and Gutter Type 2 (Section I-B) 252.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0815 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,512.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0820 609-21021 *Curb and Gutter Type 2 (Section [I-M) 45.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0825 609-21900 *Curb and Gutter Type 2 (Special) 130.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
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0830 610-00020 *Median Cover Material (Patterned Concrete) 1,100.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0835 612-00041 *Delineator (Flexible) (Type I) 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0840 613-00206 *2 Inch Electrical Conduit (Bored) 80.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0845 613-00306 *3 Inch Electrical Conduit (Bored) 210.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0850 613-01100 *1 Inch Electrical Conduit (Plastic) 30.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0855 613-01200 *2 Inch Electrical Conduit (Plastic) 1,060.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0860 613-01300 *3 Inch Electrical Conduit (Plastic) 1,640.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0865 613-01600 *6 Inch Electrical Conduit (Plastic) 195.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0870 613-07001 *Type One Pull Box 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0875 613-07004 *Type Four Pull Box 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0880 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

7,000.00000 0.000 0.00
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0885 614-00012 *Sign Panel (Class II) 22.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0890 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 3.000 0.000
Slipbase
EACH 0.000 0.00
500.00000 0.000 0.00
0895 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0900 614-70336 *Traffic Signal Face (12-12-12) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0905 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0910 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0915 614-72860 *Pedestrian Push Button 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0920 614-72863 *Pedestrian Push Button Post Assembly 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0925 614-72875 *Loop Detector Wire 464.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0930 614-72886 *Intersection Detection System (Camera) 2.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0935 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
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0940 614-86748 *Controller (Type 2070) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0945 615-00050 Embankment Protector Type 5 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0950 620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0955  625-00000 *Construction Surveying 1.000 0.000
LS 0.104 2,600.00
25,000.00000 0.104 2,600.00
0960 627-00001 *Pavement Marking Paint 172.000 0.000
GAL 27.000 783.00
29.00000 27.000 783.00
0965 627-00005 *Epoxy Pavement Marking 46.000 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0970  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 231.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0975 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 280.000 0.000
Line
) SF 0.000 0.00
9.50000 0.000 0.00
0980 630-00000 *Flagging 2,000.000 0.000
HOUR 266.500 6,396.00
24.00000 266.500 6,396.00
0985 630-00015 *Uniformed Traffic Control Coordination 4.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0990 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
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0995 630-80341 *Construction Traffic Sign (Panel Size A) 33.000 0.000
EACH 6.500 487.50
75.00000 6.500 487.50
1000 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 0.000
EACH 11.000 1,375.00
125.00000 11.000 1,375.00
1005 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 0.000
Type
ype) EACH 1.500 2,250.00
1,500.00000 1.500 2,250.00
1010 630-80359 *Portable Message Sign Panel 618.000 106.000
DAY 134.000 9,380.00
70.00000 240.000 16,800.00
1015 630-80360 *Drum Channelizing Device 40.000 0.000
EACH 15.000 675.00
45.00000 15.000 675.00
1020  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 46.000 0.000
EACH 23.000 2,300.00
100.00000 23.000 2,300.00
1025 630-80370 Concrete Barrier (Temporary) 1,350.000 0.000
LF 294.000 5,880.00
20.00000 294.000 5,880.00
1030 630-80380 *Traffic Cone 30.000 0.000
EACH 15.000 150.00
10.00000 15.000 150.00
1031  630-85006 Impact Atten (Sand Fill) (Temp) MCR 2.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
1035 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.000 0.00
45,000.00000 0.000 0.00
1040 700-70010 F/A Minor Contract Revisions 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1045  700-70012 F/A Asphalt Pavement Incentive 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70013 F/A Concrete Pavement Incentive 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70018 F/A Roadway Smoothness Incentive 11,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70021 F/A On-The-Job Trainee 2,560.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 1,830,539.35 196,863.50 $ 209,358.50
CAT NO0300 0300 STRUCTURES
1080 202-00033 Removal of Pipe 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
1085 206-00000 Structure Excavation 1,290.000 0.000
cY 666.000 6,660.00
10.00000 666.000 6,660.00
1090 206-00100 Structure Backfill (Class 1) 507.000 0.000
cY 507.000 12,675.00
25.00000 507.000 12,675.00
1095 206-01781 Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
1100 206-01782 Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
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1105 206-01783 Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
11,500.00000 0.000 0.00
1110 206-01784 Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
1115 506-00206 Riprap (6 Inch) 35.000 0.000
CcY 0.000 0.00
150.00000 0.000 0.00
1120  506-00212 Riprap (12 Inch) 10.000 0.000
CcY 0.000 0.00
150.00000 0.000 0.00
1125 514-00200 *Pedestrian Railing (Steel) 59.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
1130 515-00120 *Waterproofing (Membrane) 600.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1135 601-03030 *Concrete Class D (Box Culvert) CMO 6 50.000 0.000
CcY 0.000 0.00
625.00000 0.000 0.00
1137 900-00012 Added Item (Foot)/ 14'x4' Precast CBC CMO #6 170.000 0.000
LF 98.000 145,530.00
1,485.00000 98.000 145,530.00
1137 MATERIAL ALLOWANCE Precast CBC sections 170.000
LF -98.000 -87,603.35
893.91178 72.000 64,361.65
1140 601-03050 *Concrete Class D (Wall) 60.000 0.000
CcY 0.000 0.00
630.00000 0.000 0.00
1145 602-00000 *Reinforcing Steel CMO 6 8,500.000 0.000
LB 0.000 0.00

0.91000 0.000 0.00
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1150  602-00020 *Reinforcing Steel (Epoxy Coated) CMO 6 7,500.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
1152  625-00001 Const Surveying (Hour) 20.000 0.000
HOUR 15.500 1,550.00
100.00000 15.500 1,550.00

CAT0300 CURRENT AMT $ 456,835.00 $ 78,811.65 $ 230,776.65

PROJECT TOTAL CURRENT AMT $ 7,066,487.85 $ 420,455.15 $ 1,053,559.55



